TCR Program — Application Approval Project #59 — December 2005

San Bernardino

Route 10; Live Oak Canyon Interchange, including, but not limited to, the 14" Street
Bridge over Wilson Creek, in the City of Yucaipa in San Bernardino County.

($ X 1,000)

Estimated Project Cost: $18,634 TCRP Funds Approved to Date: $11,000

Total TCRP Funds Available: $11,000 Phase(s) Approved.: All

Lead Agency: San Bernardino Associated Implementing Agency: Same
Governments

TCRP Allocations to Date:  $2,868 for Phase(s): 1,2,4

Advance Approved: $0 for Phase(s): N/A

LONP Approved to Date: ~ $250 for Phase(s): 2

Project Summary: Reconstruct and widen I-10/Live Oak
Canyon Road Interchange including constructing a new 14"
Street Bridge over Wilson Creek. The proposed
reconstruction of Live Oak Canyon Road Interchange includes
increasing the number of lanes between the westbound
ramps and eastbound ramps from two lanes to five lanes (two
lanes in each direction and a left-turn lane).

The proposed improvement consists of reconstructing Live
Oak Road horizontally and vertically from Calimesa Boulevard
to Outer South Highway, replacing the existing overcrossing
on I-10, modifying the existing interchange ramps, installing
new traffic signals, and constructing a new 14" Street Bridge
over Wilson Creek.

Cost and Schedule ($ x 1,000)

e J7n

Live Oak Canyon Road

Phase Scope Start End Cost
1 Prepare Environmental Document for the 14th Street 10/01 4/06
Bridge ( Environmental for the interchange has been
completed)
2 Prepare PS&E Package 5/01 4/06 $2,095
3 Right of Way Acquisition, Utility Relocation and R/W 8/01 5/06 $3,260
Support.
4 Roadway Improvements, Overcrossing Replacement and 12/02 10/08 $13,279
Construction Support
Total: $18,634
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $2,095 $330 $8,575 $11,000
Proposed
City of Yucaipa|Local Committed $2,930 $2,930
Proposed $4,704 $4,704
Totals: |_Committed $2,095 $3,260 $8,575 $13,930
Proposed $4,704 $4,704
Totals: $2,095 $3,260 $13,279 $18,634
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Prior TCRP Action:

Original application was approved on December 5, 2000 (TA-00-03) for $11,000,000 for all phases. A
delegated allocation of $150,000 was made to Phase 1 and $1,500,000 was made to Phase 2.

Minor amendment was approved on June 27, 2002 based on the April 2002 Progress Report. The
amendment updated the project schedule and funding plan. $68,000 of TCRP funds were redistributed
from Phase 4 to Phase 2.

On July 31, 2002, a delegated allocation of $68,000 was made to Phase 2 and $1,150,000 was made to
Phase 4.

An Amendment (TAA-05-42) and Letter of No Prejudice (TL-05-04) were approved December 15, 2005.
The amendment redistributed $150,000 of TCRP funds from Phase 1 to Phase 2, redistributed $377,000
of TCRP funds from Phase 4 to Phase 2, and updated the project schedule and funding plan. A
concurrent allocation amendment (TFP-05-19) redistributed $150,000 of TCRP funds from Phase 1 to
Phase 2 and redistributed $377,000 of TCRP funds from Phase 4 to Phase 2. The LONP approved
$250,000 of City of Yucaipa funds for Phase 2.

Status of Conditions: No conditions set.

Discussion/lssues: The Environmental Document for 14" Street was approved by the CTC in April 2002 under

Resolution E-02-28.



